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Project Overview
Department of Information Services Data Center 
Facilities and Office Buildings (housing WSP and 
small agencies) 
Current Cost Estimate: $260 million
Size: 166,000 sf Data Center

115,000 sf DIS Office Building
175,000 sf General Office Building

Groundbreaking:  Spring 2008
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Activities
Project Finance and Delivery Evaluation
Development of Request for Proposals (RFP)
Child Care Facility
Stakeholder Meeting
Program Plans for Wheeler and GA Tenants
Site Survey
Substation Relocation Analysis



Milestones
RFP Issued for Data Center Fall 2007

Relocation of Current Wheeler 
Tenants

Spring 2008

Groundbreaking Spring 2008

Construction Completed on DIS 
Facility and Office Buildings

January 2010

Relocation to New Facilities Winter 2010

GA Building Demolition Begins for 
Heritage Center

Spring 2010
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